
Master file status

A look at the rolled-up master file



Booster & AGS
ID Name

0 RSVP
1 RSVP PO
2 KOPIO
3 MECO
4
5
6 AGS Project Office
7
8 Booster/AGS Modifications
9 Project Support
10 Booster
11 Electrical Modifications
15 Mechanical Modifications
19 RF System Modifications
20 Instrumentation
21 Controls
22 ES & H
23
24
25 AGS
26 Electrical Modifications
27 Cable & Tray
28 Active Filter
29 F5 Power Supply
30 F10 Power Supply
31 Upgrade PFN
32 AGS Coils
33 J10 Bump Power Supply
34 Mechanical Modifications
35 F5 Magnet
36 F10 Ejection Septum
37 H20 Electrostatic Septum
38 Instrumentation
1 AGS Loss Monitors
19 Wall Current Monitor
48 Motion Systems
88 Video
105 Ring Gounds
121 Cables
39 Controls
1 Project support
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AGS Experiment specific
SYG, KOPIO & MECO

ID Name

41 MECO AGS Modifications
42 AC Dipole
43 Strip-line Kickers
44 MECO Simulations
45 KOPIO AGS Modifications
46 Booster to AGS Kickers
47 25 MHz RF Cavity
48 100 MHz RF Cavity
49 KOPIO Simulations
50 Beam Development
51
52
53 Switchyard
1 project support & integration
11 shielding modifications
18 Electrical modifications
43 Mechanical modifications
62 Installation
91 Vacuum
111 Conventional modifications
121 Instrumentation
217 Security modifications
251 Computer controls
318 NASA relocation
347
348
54 KOPIO
1 Project Support and Integration
24 Primary Beam
260 Common Equipment/Facilities
339 B-line Security System modifications
411 Neutral beam
550 Experimental Area
605
606
55 MECO
56 Project Support and Integration
57 MECO Proton Beamline
58 MECO Instrumentation
59 MECO Security
60 MECO Controls
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2006 2007 2008 2009 2010



My Comments

• AGS/Booster--, A-10 kicker? ,needs some 
scheduling & data                           

• AGS Expr. Specific  --- Input data/schedule
• SYG   -- needs cost removals  -- Great work!
• KOPIO  -- needs scheduling
• MECO  -- Good
• Instrumentation  -- needs some scheduling
• Controls  --Good
• Project office – OK but---
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